

Regional Strategy timetable – draft – 19 January 2010

SOUTH EAST ENGLAND STRATEGY		SUSTAINABILITY APPRAISAL	REGIONAL DELIVERY PLAN
Prepare project plan and community engagement strategy	Nov '09 – Feb '10	Prepare draft Scoping Report	Scope and develop first Regional Delivery Plan (for South East Plan and RES)
Key Milestone: Give notice to Government of intention to prepare Strategy	Feb '10		
Initial evidence gathering stage	Feb '10 – Jun '10	Consult on draft and Finalise Scoping Report	
Develop strategic objectives and strategic choices	Jul '10 – Sept '10	Appraise strategic objectives and choices	
Consult on strategic objectives and strategic choices	Oct '10 – Dec '10		Review and update Regional Delivery Plan
Identify preferred strategic choices	Jan '11 – Mar '11		
Develop distribution, policy & delivery options	Apr '11 – Sept '11	Appraise distribution, policy & delivery options	
Prepare draft Strategy	Sept '11 – Mar '12	Prepare draft SA Report	Prepare draft Strategy Delivery Plan
Key Milestone: Agree draft Strategy and submit to EIP Panel	Mar '12	Submit draft SA Report	Submit draft Strategy Delivery Plan
Key Milestone: Public consultation on draft Strategy	Apr '12 – Jun '12	Consult on draft SA Report	
Key Milestone: Examination in Public	Sept '12 – Oct '12		
Key Milestone: EIP Panel Report published	Dec '12		Review and update Regional Delivery Plan
Key Milestone: Agree and publish final draft Strategy	Mar '13	Publish final draft SA Report	
Government consultation on final draft Strategy	Apr '13 – Jun '13	Consult on final draft SA Report	
Key Milestone: Publish final Strategy	Sep '13	Publish final SA Report	Update Regional Delivery Plan